
Meeting Minutes 

Date: October 9, 2007 

Location: SHPD Office, Kapolei 

Attendees: 

Name 	 Company Other Information 

Lauren Morawski 	SHPD 0' ahu Archaeologist 

Teresa Davan SHPD 0`ahu Assistant Archaeologist 

Bryan Flower SHPD Architectural Historian 

Susan Tasaki SHPD Historic Architect 

James Hayes PB Transit EIS team 

Lawrence Spurgeon PB Transit EIS team 

Lani Lapilio Ku'iwalu Transit cultural specialist 

Faith Miyamoto CCH-DTS Transit management 

Susan Robbins InfraConsult Transit management 

Meeting 
Minutes 
Distribution: 

Name Company Date 	 Via 

Lauren Morawski SHPD Oct. 11, 2007 	Email 

Bryan Flower SHPD Oct. 11, 2007 	Email 

Lani Lapilio Ku'iwalu Oct. 11, 2007 	Email 

Matt McDermott CSH Oct. 11, 2007 	Email 

Faith Miyamoto CCH-DTS Oct. 11, 2007 	Email 

Susan Robbins InfraConsult Oct. 11, 2007 	Email 

Modifications: None 

Re-Distribute: 

Name Company Date Via 

None 

Discussion: 
Following introductions, the transit team described the planned transit project to SE1PD 
personnel. The transit project will do both a state and federal EIS for the project with three 
build alternatives. The transit team handed out copies of scoping input received that relates 
to historic resources and figures illustrating the project alignment. Reviewed project 
schedule, alignment, alternatives, and technologies. Discusse that the extensions beyond the 
first project will not be covered at the same level of detail as the first project. 

Discussed that we plan to enter into Section 106 consultation and this meeting was to set the 
stage for official Section 106 consultation. The transit team is working on establishing an 
area of potential effect (APE) and plans to use 1968 as the horizon year for the evaluation of 
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historic structures. Following some additional coordination, the transit team will submit a 
letter to formally kickoff the Section 106 process. 

The general approach being considered for archaeological resources is to defer inventory 
survey until design is close to final so that the placement of columns is well established and 
unlikely to change unless archaeological finds are made. The inventory survey work would 
be done at least a year prior to construction so that redesign could occur if resources are 
identified. The transit project would like to establish a MOA setting out protocol for 
surveys, reviews/ consultations, mitigation, and other matters related to archaeology. The 
MOA could be finalized during the final EIS stage (winter 2008/09). Field work for the first 
segment (construction to start late 2009 between UH West 0`ahu and LCC) could be done 
prior to the MOA but areas beyond that first segment would be deferred and managed under 
the MOA. 

Lauren M. indicated that the most sensitive area for archaeological resources (burials) is 
Waikiki. Transit team agreed, but because Waikiki is an extension not in the first project, it 
will be treated more programmatically and under the MOA. The transit team also indicated 
it is likely that by the time funding is identified for the Waikiki extension we would need to 
do a supplemental EIS that would reopen the Section 106 consultation process. 

Lauren M. also suggested using areas that have been disturbed previously if possible (areas 
of abandoned utilities for example). Transit team agreed that would be our preference as 
well but we need to avoid active utilities. 

Lauren M. suggested that re-internment sites be identified prior to getting too far along. The 
transit team indicated we have not established any yet and need to coordinate with the 0`ahu 
Island Burial Council (01BC) and others to research and identify re-internment sites. Lani L. 
indicates she will be working with cultural descendents along with Matt M. on behalf of the 
transit team and will work to find ways to identify re-internment sites. 

Discussed that station design is flexible to a degree. Most stations may have a standard look, 
but in sensitive areas individual designs are possible. 

Discussed SHPD staffing: Bryan F. indicated SHPD staff is near full strength now. The 
SHPD GIS is being worked on apparently but was not up and running yet. 

Bryan F. and Lauren M. thought there is no Act 50 review within SHPD, but Lani L. should 
check with Auntie Kaleo regarding that. Auntie Kaleo Paik also has a list of 9 new groups to 
contact for cultural coordination. SHPD personnel also indicated the transit team should 
coordinate with the Advisory Council early in the process too. We indicate we have made 
first contact with the council already. 

SHPD contacts for Section 106 are generally as follows: Susan T. for transportation 
projects; Bryan F. for military projects. 

END. 
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